GOVT. OF KARNATAKA 21526 ಕರ್ನಾಟಕ
ಭಾರತ 120027 MAR 06 2017

ಈ ದಸ್ತಾವೇಜು ಹಾಳೆಯನ್ನು ಸಂಘದ ಉಪನಿಯಮ ಸಂಖ್ಯೆ 5(9) ರ ಪ್ರಕಾರ ಮುದ್ರಿಸಲಾಗಿದೆ

ZERO ZERO ZERO ZERO TWO ZERO ZERO 11:37

ದಸ್ತಾವೇಜು ಹಾಳೆ Document Sheet

ಕರ್ನಾಟಕ ರಾಜ್ಯ ನೋಂದಣಿ ಮತ್ತು ಮುದ್ರಾಂಕ ಇಲಾಖೆ INDIA R 0000200 PB6814

ನೌಕರರ ವಿವಿಧೋದ್ದೇಶ ಸಹಕಾರ ಸಂಘ ನಿಯಮಿತ KARNATAKA

D

The Karnataka State Registration and Stamps Department
Official's Multipurpose Co-Operative Society Ltd.

ಈ ಹಾಳೆಯನ್ನು ಯಾವುದೇ ದಸ್ತಾವೇಜಿಗೆ ಉಪಯೋಗಿಸಬಹುದು
This sheet can be used for any document

ಹಿರಿಯ ಉಪನೋಂದಣಾಧಿಕಾರಿ
ಯಲಹಂಕ, ಬೆಂಗಳೂರು

ಕ್ರ. ಸಂ. 973786

ಬೆಲೆ : ರೂ. 2/-

BRUHATH BANGALORE MAHANAGARA PALIKE

148
31.3.17

Agreement No. 148 /2017-18

This is agreement entered this day 31-3-17 between Executive Engineer, BBMP Yelahanka Division (herein after called first party) and Technical Manager, Karnataka Rural Infrastructure Development limited (KRIDL) (herein after called second party)which terms shall mean and include his heirs, successors, and legal representative as the case may be, BBMP Desires to entrust the **Development of Rangamandhira in Ganesh park of Yelahanka A Sector of ward no:04** to KRIDL Vide Letter No::ಜಿಬಿಎಂಪಿ/ಪಿ.ಎಸ್.ಆರ್(4)/7660/ 2016-17 Dated: 19-10-2016 Amounting to **Rs.35.00 Lakhs.**

3. The Government of Karnataka in the notification ನಅಇ/ಎಂ.ಎನ್.ಪೈ/2011ದಿನಾಂಕ:11-03-2011 has exempted Karnataka transparency public procurement Act for execution of works to KRIDL under section 4(a).

THIS DEED WITNESS AS FOLLOWS

4. a. KRIDL shall executed and complete the works based on the drawings and estimates as per the standard specification of KPWD duly approved by BBMP.
   b. Estimate shall be prepared by BBMP at current 2016-17 PWD of Bangalore Circle and administrative approved by the BBMP and entrusted with 8% KRIDL and 1% Labour Welfare Cess charges
   c. Competent authority will accord the Administrative approval and technical Sanction will be accorded by competent authority of BBMP.

SL. No	Name of works	Work Code	Amount (in Lakhs)
1.	Development of Rangamandhira in Ganesh park of Yelahanka A Sector of ward no:04	004-17-000009	35.00 Lakhs

5. The work will be completed within **3 months** from the date of handing over of clear site, release of funds, clearance of estimate, works. Order/ agreement whichever is later.

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

Executive Engineer
Yelahanka Division

6. Defect liability period shall be 2 years from the date of completion of this work.

7. The mobilization advance shall be adjusted in the final bill.

8. a. if the rates of certain items of works not found in the SR then the same shall be obtained from SR of Minor Irrigation/ National Highway/PRED/KUWS&DB

   b. For item not found in any of the SR data rate shall be prepared and got approved from the competent authority.

9. BBMP shall prepare bills as per execution and Q.C. Reports which shall be obtained from third party Bangalore whose payment of 0.35% of the estimated cost shall be paid through the second party (i.e KRIDL) as per agreement norms between BBMP and KRIDL

10. Any variation in quantities, specifications and extra items shall be got it approved from BBMP during the course of execution of work .

11. BBMP shall prepare bill, which be certified by the competent authority of BBMP and shall be sent to account section for payment.

12. Service taxes are to be paid if applicable.

In case of any dispute regarding the nature and execution of work and satisfactory completion of work and the payments between BBMP and KRIDL the matter shall be referred to the Commissioner, BBMP, Whose decision is final and binding.

Second Party

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

First Party

Executive Engin
Yelahanka Divi
Yelahanka Zone
Bruhat Bangalore Mahanaga
BANGALORE - 56006

Witness:-

1)

Assistant Executive Engineer
Byatarayanapura Sub-division
KRIDL, BBMP, Bangalore

2)